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Progrj-ess Report for
Week Ending 2/21/92

Steve Sheridan

George We I Is

There were no reportable accidents. Two truck loads of Durkee cement were
returned to the Seattle by a customer who got it contaminated on his site.
The pJan from Sales is to ship it to Asamera.

not in training. It
ty-AIDS Prevention

A group safety meeting was held with those team members
was a presentation from a representative of the King Cour
Project, discussing facts and myths about HIV/AIDS.

Training got off to an unorganized start simply due to the late availability of
our occupancy permit. To improve the situation, our administrative staff
worked the weekend and Fuller worked Monday. By Wednesday, however, we
were into the anticipated schedule and everyone was satisfied with the situa-
tion. Operations and i/E personnel are undergoing daily ' ' '
chanical team is in the plant working while they await their
to begin in March.

new plant training

Jim Langley reported to his new position as Cad Clerk. Gc.y Cosway and Mark
Hess returned from Aljen Bradley training. Two positions were lost due to

jckfilled with a new hire .later in
Rosemarie continues to recruit for
This involves interviews with Dan,

failure to pass physicals, one of which'was backfilled with
the week. There was one resignation,
those positions needing to be backfilled.
Ben and Eric after she is done.

Finish Mil? roof work continues, but is slowed by the weather. The Storm
Sewer project is progressing. More than half the detention system has been
installed. The #7 Finish Mill motor is in Portland for rewinding. The City of
Seattle is reviewing our proposed repair.of the faulty feeder cables. No work
has begun on the Cyclonaire Project. Ralph Jones has fa1'
Cyclonaire and.. Storm Sewer projects^
scales are being painted.

ken over both-the
The frames for the Group // truck

Baugh is preparing the first floor of the Sales Office for their moveHn on
2/28.
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February 21, 1992
K. RONE

PROGRESS REPORT
SEATTLE PROJECT

Paul Livesay, Jim and John spent a day with Carmen. They met with the ac-
counting, storeroom and maintenance planning people to
posed inventory control system. They also toured the bui

PAGE 2

introduce the pro-
dings and met with

our telephone supplier to discuss hook-up of.the on-line system.

The new speaker phones arrived and were installed.

Don Fraser of AP Green came by to look at the refractory job. They admitted
some blame in the problem. They did not fee? that .the lining would come out,
but could.not speculate to what extent the lining life was shortened. They
seemed most concerned about the skewed rings. They requested copies of my
pictures and indicated we would be hearing .from Reintjes.

The cost of "uniforms" is approx.
after.

$3500 for the first year $2700/yr.- there

We ordered the American flag sign for $35K. IVe also purchased
radios and four computers to support the inventory system
P.O. for the used 988 to you and issued one to Pacific
and trucking services.

additional FM
We referred the

Coast Coal for clay

Ralph Jones investigated and' responded to Bob Monroe's concerns with the
Clinker Shed conveyor truss. We indicated to Baugh tha't we wanted gravel
spread down the central corridors of the plant, that we Ranted them to sup-
ply paving for the area north of the Finish Mill and to
gm'shers for the site.

/ .entertained a visit by Robert Kahn, a PR guy who is ha
situation for one of the Texas cement companies.
Hans.

He

provide fire extin-

Tdling a waste fuels
ill probably contact

Acceptance is ready on the Baghouse internals, the hi pressure compressors
and several of the small dust collectors. The Burner Bldg. elevator was in-
spected by the City and passed. The G-cooIer feeder gallery was erected, the
G-ccoIer discharge conveyor finished off and .final grades laid in several a—
eas. Lagging was installed on the Coal Mill D/C's, and I the search for the
source of the water shutoff at the stacker water sprays continues. Cable
continues to be pulled everywhere. Some conveyor belts were strung. The
impeller was removed from the Loesche Mill fan and the
replacement.

Next week we will, begin to move into the Shop/Whse. B

new on readied for

dg. f will complete
the Stoneway reconciliation. .We will meet with the REC people and I will re-
view the performance of the Alimak elevators with our service contractor to
prepare a claim against Fuller.
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